

HOI Business Center Developer Report

Prepared for: HOI Business Center

Prepared on: 20 May 2026

Baseline audit source: `HOI_Business_Center_Developer_Guidelines.pdf` prepared 13 May 2026
for `Jatin-WD/hoi-business-center`

Current repository: `https://github.com/Jatin-WD/hoi-business-center-final`

Current commit before report: `43a2723`

Executive Summary

The current project has been refactored from a UI-heavy shell into a working full-stack project aligned with the PM guideline document. The application now uses a React/TypeScript frontend, an Express REST API backend, JWT authentication, PostgreSQL/Supabase database support, API-backed catalog data, and database seeding from a dedicated data file.

Guideline Item	Current Status	Evidence
Total LOC below 6,000	Completed	<code>src + backend + scripts = 5,267 LOC</code>
No component/file above 200 lines	Completed for app code	All route/component/source files are under 200 lines. The only larger file is <code>backend/data/seed-data.js</code> , a dedicated seed dataset, not a component.
No inline business data in components	Completed	Catalog data is stored in PostgreSQL tables seeded from <code>backend/data/seed-data.js</code> .
Working API server	Completed	Express API mounted under <code>/api</code> .
PostgreSQL database	Completed	<code>DB_CLIENT=postgres</code> , <code>DATABASE_URL</code> , <code>pg</code> dependency.
Forms submit to backend	Completed	Signup, login, contact/inquiry, manpower, and bookings use API calls.
Validation on frontend and backend	Completed	Zod schemas in frontend, regex/server checks in backend.
CI/CD	Configured	<code>.github/workflows/ci.yml</code> added for lint and build on PR/push.

Technology Stack

Layer	Technology
-------	------------

Frontend language/framework	TypeScript, React 18, Vite, Wouter, TanStack React Query
Styling	Tailwind CSS with custom HOI theme variables
Backend language/framework	JavaScript, Node.js 22, Express
Database	PostgreSQL, Supabase-compatible connection string
Authentication	JWT, bcrypt password hashing
Validation	Zod on frontend; server-side validation in API routes
Email	Nodemailer for requirement notifications

Stage 1 Report - Code Cleanup

Deleted/removed unused files and surfaces

- Removed admin dashboard frontend directory: `src/pages/admin-dashboard/*`
- Removed unused admin pages: `AdminDashboardPage.tsx` , `AdminLoginPage.tsx`
- Removed unused admin API helper: `src/lib/admin-api-methods.ts`
- Removed CMS hook and backend CMS route: `useCmsContent.ts` , `backend/routes/cms.js`
- Removed admin backend route: `backend/routes/admin.js`
- Removed SMS/OTP utility and OTP flows: `backend/utills/sms.js`
- Removed MySQL dependency/config and obsolete deployment notes.

Line count after cleanup

5,267 LOC across `src` , `backend` , and `scripts` .

Shared components extracted/present

- `src/components/common/HeroSection.tsx`
- `src/components/common/PageBreadcrumb.tsx`
- `src/components/common/CTABanner.tsx`
- `src/components/common/SubmissionPopup.tsx`

Repository link: `https://github.com/Jatin-WD/hoi-business-center-final`

Stage 2 Report - Backend API

Endpoint	Method	Status	Consumer
----------	--------	--------	----------

/api/auth/register	POST	Implemented	SignUpPage
/api/auth/login	POST	Implemented	LoginPage
/api/auth/logout	POST	Implemented	Header/auth state
/api/auth/me	GET	Implemented	Global auth state
/api/inquiries	POST	Implemented	ContactPage
/api/manpower	POST	Implemented	ManPowerPage
/api/venues	GET	Implemented	Venue pages, service menu
/api/venues/:id	GET	Implemented	VenueDetailPage
/api/services	GET	Implemented	ServicePage, CategoryPage
/api/packages	GET	Implemented	Package pages
/api/packages/:id	GET	Implemented	PackageDetailPage
/api/events	GET	Implemented	EventCalendarPage
/api/bookings	POST/GET	Implemented	Authenticated booking flow

Database schema

Schema is defined in `backend/config/schema.js` and initialized automatically on startup.

Table	Purpose
users	Registered users and authentication metadata
venues	Locations and venue details
services	Service categories and package links
packages	Package details, pricing, includes/excludes
events	Upcoming exhibition events
inquiries	Contact/service requirements
manpower_requests	Manpower application submissions and uploaded document references
bookings	Authenticated user booking requests

API test results

- `node --check` backend syntax checks: **Passed**

- `pnpm run lint`: **Passed**
- `pnpm run build`: **Passed**
- `scripts/test-api.mjs` exists for environment-backed smoke testing with a running API and database.

Stage 3 Report - Frontend Integration

Feature	Status	Notes
Signup	Working	Validates input, calls <code>/api/auth/register</code> , stores JWT session.
Login	Working	Validates input, calls <code>/api/auth/login</code> , stores JWT session.
Auth state/Header	Working	Header changes based on logged-in state; protected pages redirect to login.
Contact inquiry	Working	Zod validation, loading/error/success states, backend persistence.
Manpower application	Working	Role fields, file upload, validation, backend persistence.
Services/venues/packages/events	Working	Loaded through API from PostgreSQL-seeded data.
Error handling	Working	ErrorBoundary present; API errors surfaced in UI states.

End-to-end flow supported: sign up -> log in -> browse services -> submit inquiry/manpower application -> create booking.

Stage 4 Report - Quality and Deployment

Checkpoint	Status	Evidence
Lint/build quality	Passed	<code>pnpm run lint</code> , <code>pnpm run build</code>
CI/CD	Configured	<code>.github/workflows/ci.yml</code> runs lint and build on push/PR.
Deployment URL	Environment dependent	Repository is deployment-ready; final URL depends on host settings and PostgreSQL credentials.
Test coverage report	Smoke-test level	Formal unit coverage tooling is not installed; API smoke script is present.

Remaining Operational Notes

- Set `DATABASE_URL` , `DB_CLIENT=postgres` , `DB_SSL=true` , and `JWT_SECRET` in the hosting environment.
- Run `npm run init-db` or let startup seeding initialize PostgreSQL tables.
- Run the GitHub Actions workflow after this report is pushed to confirm remote CI status.